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FMC Corporation

Phosphorus Chemicals Division
Box 4111
Pocatello, Idaho 83205
(208) 236-8200
FAX (208) 236-8396

March 28, 2002

Ms. Linda Meyer
U.S. Environmental Protection Agency, iZegioi1 10
1200 Sixth Avenue
Seattle, WA. 98101

Subject: Pond Closure Construction Schedule for 2002

)ear Ms. Meyer:

Enclosed please find the pond closure construction, schedule for 2002 that includes the it :teal

l!!temporary cover for pond 17 and pond 18 cell A. This pond closure . schedule was
developed by the construction contractor.. I-. .eirocor_, cou istent with their construction plan.
The schedule is subject to change during the course of consi uct on depending on field
conditions. Any s gnifr.rt't schedule changes will be forwarded to you dUd the noure s f..
below.

Please feel free to cootaet me at (208) 236-8216 should you have questie._ ''C:y^ld ng

information.

Very truly yours,

Rob J. Hartman
FMC Corporation

Enclosure

cc: Doug Tanner, IDEQ w/ enclosure
Susan Hanson, Sho-Ban Tribes w/ enclosure

OFPCE OF WASTE
Ate, MGMt

fMC
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Envirocon, Inc.
RFP Schedule, Rev. I

June

Assemble & Test Creter Crane

Sand Fill With Creter Crane

Slag Fill With Creter Crane

Mobilization of Super Swinger

Assemble & Test Super Swinger

Sand Fill With Super Swinger

Sand Fill with Creter Crane/Super Swing

FMC Corportation
Ponds 17 & 18A Initial Fill
RFP, Rev. I

Rolled Up Spilt

	

Rolled Up Progress WINInI Project Summary



ID Task Name Duration Start Finish
1 Project Award 0 days Mon 2125/02 Mon 2/25102

2 Preconsiruction Submittals Duo 0 days The 2/28102 Thu 2128102

3 Notice to Proceed 0 days Mon 3118102 Mon 3118102

4

5 Start of Mobilization Ponds 17 & 18 0 days Wed 3120102 Wed 3120102

6 Pond 18 Cell A - Initial Fill 149 days Wed 3/20/02 I

	

Fri 10118102

7 Mobilization 10 days Wed 3120102 Tue 412102

8 Setup Temporary Facilities 6 days Wed 3120102 Wed 3/27102

9 Demolition & Relocation of Facilities 7 days Thu 3128102 Fri 415/02

10 FT-IR Concrete Foundations 6 days Wed 413102 Wed 4110/02

11 FTIR Concrete Foundation Removal Cor 0 days Thu 4/18/02 Thu 4118102

12

13 Disassemble and Remove Bird Netting 10 days Mon 418102 Fri 4119102

14 Bird Net Removal Complete - Pond 18 0 days Fri 513102 Fri 513/02

15

16 Electrical Panel Relocation & LCDRS Ht 4 days Wed 413/02 Mon 4/8102

17 FT-1R Relocation 4 days Thu 4111102 Tue 4/16102

18 FTIR Relocation Complete - Pond 18 0 days Tue 517/02 Tue 517102

19

20 Sew Geotextile 6 days Mon 4115102 Mon 4122102

21 Deploy Geotextile & Piping 3 days Thu 5/16102 Mon 5/20102

22 Geotextile Placement Complete - Pond 0 days Mon 5120/02 Mon 5120102

23

24 Mobilization of Super Span 3 days Wed 5/1102 Fri 513102

25 Assemble & Test Super Span 25 days Fri 5/3102 Fri 6/7102

26 Super Span Assembly Complete - Pond I 0 days Fri 6/7102 Fri 617102

27

28 Dike Widening - Fill 3 days Wed 4/3102 Fri 415102

29 Sand Fill With Super Span 15 days Mon 6/10102 Fri 6128102

30 Sand Fill With Super Span Complete - P 0 days Tue 7123102 Tue 7123/02

31

32 Geogrid Installation 3 days Mon 711102 Wed 713102

33 Slag Fill Placement with Super Span 10 days Mon 7/8102 Fri 7/19/02

34 Disassemble Super Span for Demob 20 days Tue 7123102 Mon 8119102

35 Slag Fill Placement with LGP Equipmen 5 days Mon 7122/02 Fri 7126102

36 Slag Fill 20 days Mon 7129102 Fri 8123102

37 Slag Fill Placement Complete - Pond 18 0 days Tue 8/27102 Tue 8/27102

38

39 Sand Liner Foundation Installation 7 days Fri 8/23102 Tue 9/3/02

d6 Temporary Settlement Markers 3 days Wed 914102 Fri 916/02

41 Temporary Geomembrane Cover Instalii 8 days Mon 9/9102 Wed 9/18/02

42 HDPE Liner installation Complete - Pont 0 days Wed 9118102 I Wed 9118102

43

44 Contingent Gas Collection Piping Installs 5 days Tue 9/3102 Mon 919/02

45 Dewatering System installation 75 days Mon 711/02 Wed 10/16102

46 Temporary Dewatering 75 days Mon 711102 Wed 10116/02

47 Dewatering System - Electrical 15 days Tue 9124102 Mon 10/14/02

FMC Corportation
Ponds 17 & 18A Initial Fill
RFP, Rev. 1

Envirocon, Inc.
RFP Schedule, Rev. 1
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Envirocon, Inc.
RFP Schedule, Rev. 1
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Task
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ID Task Name Duration
1 Project Award 0 days

2 Preconstruction Submittals Due 0 days

3 Notice to Proceed 0 days

4

5 Start of Mobilization Ponds 17 & 18 0 days

6 Pond 18 Cell A - Initial Fill 149 days

7 Mobilization 10 days

8 Setup Temporary Facilities 6 days

9 Demolition & Relocation at Facilities 7 days

10 FT-1R Concrete Foundations 6 days

11 FTIR Concrete Foundation Removal Col 0 days

12

13 Disassemble and Remove Bird Netting 10 days

14 Bird Net Removal Complete - Pond 18 0 days

15

16 Electrical Panel Relocation & LCDRS He 4 days

17 FT-IFt Relocation 4 days

18 FTIR Relocation Complete - Pond 18 0 days

19

20 Sew Geotextile 6 days

21 Deploy Geotextile & Piping 3 days

22 Geotextile Placement Complete - Pond 0 days

23

24 Mobilization of Super Span 3 days

25 Assemble & Test Super Span 25 days

26 Super Span Assembly Complete - Pond 0 days

27

28 Dike Widening - Fill 3 days

29 Sand Fill With Super Span 15 days

30 Sand Fill With Super Span Complete - 0 days

31

32 Geogrid Installation 3 days

33 Slag Fill Placement with Super Span 10 days

34 Disassemble Super Span for Demob 20 days

35 Slag Fill Placement with LGP Equipment 5 days

36 Slag Fill 20 days

37 Slag Fill Placement Complete - Pond 18 0 days

38

39 Sand Liner Foundation Installation 7 days

Temporary Geomembrane Cover Install;

FMC Corportation
Ponds 17 & IBA Initial Fill
RFP, Rev. 1
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48 Dewatering System - Piping 20 days Tue 9/17/02 Mon 10/14/02

49 oewalerinoSystem Installation uomnlet 0 days Wed 10116102 Wed 10116102

50

51 Demobilization from Pond 18 4 days Tue 10/15/02 Fri 1unm02

52 Demobilization Complete - Pond 18 0 days Wed 10/16/02 Wed 1WIBM2

53

54 Pond 17 Initial Fill 158 days Mon 4/8/02 Wed 11/20/02

55 Disassemble and Remove Bird Netting 10 days Mon 4/22102 Fri 5/3/02

56 Demolition and Removal 10 days Mon 5/6/02 Fri 5117/02

57 Bird Net Removal Complete - Pond 17 0 days Tue 5/14102 Tue 5114/02

58

59 Dike Widening - Fill 5 days Mon 4/8/02 Fri 4/12/02

60 Construct Creter Crane Pads 8 days Mon 4/15/02 Wed 4/24102

61 Sew Geotextile 8 days Tue 4/23102 Thu 5/2/02

62 Deploy Geotextile & Piping days rue 5/21/02 Thu W23/02

63 Placement

	

Pond 0 days Wed 6112/02 Wed 6/12/02

64

65 Temporary Dewatering 100 days Thu 6/20/02 Mon 11/11/02

66

67 Mobilization of Creter Crane uuo^ Thu 5/23/02 Tue 5/28/02

68 Assemble & Test Creter Crane 5 days Tue 5/28/02 Mon 6/3/02

69 Sand Fill With Crater Crane 40 days nm6/4102 Wed 7/31/02

70 Slag Fill With Creter Crane 4fays Thu 811/02 Tue 816/02

71 Mobilization of Super Swinger Iday ^^^^ Tue 5/28/02

72 Assemble & Test Super Swinger

FMC

	

Duration

2 days ^5128102 Wed 51RE2

73 Sand Fill With Super Swinger 30 days Thu 5/30/02 Fri 7/12/02

74 Sand Fill with Creter Crane/Super Swing 0 days Tue 8/27/02 Tue 8/27/02

75

76 Geogrid installation 4 days Wed 8f7102 Mon 8112/02

n Slag Fill Placement with LG p Equipmen' B days Fri 8/9/02 Tue 8/20/02

78 Wick Drain Installation 10 days Fri WI&M2 Thu 8MOM2

79 Wick Drain Installation Complete - Pond 0 days Fri 9120102 Fri 9/20102

80

81 Slag Fill Placement 28 days Mon 8126/02 Thu 10/3/02

82 Slag Fill Placement Complete- Pond 17 0 days Fri 10/11/02 Fri 1omo02

83

84 Sand Liner Foundation Material

	

Placen 8 days Fri 10/4/02 nm10/15/02

85 Temporary Geornembrane Cover p lam 10 days Wed 10/16/02 Tue 10/29/02

86 HDPE Liner Installation Complete - Pon( 0 days Mon 10/28/02 Mon 10/28/02

87

88 Contingent Gas Collection Piping Install( 6 days Mon 10/14/02 Mon 10/21/02

89 Dewatering

	

System Installation 14 days Mon 10114/02 Thu 10/31102

90 6" Diameter Discharge Piping Installatior 12 days Wed 10/16/02 Thu 10/31/02

91 Dewatering System Installation Completi 0 days Wed 11/20/02 Wed 11120102

92

93 Temporary Settlement Markers 4 days

	

Wed 10/16102 Mon 10/21102

94 Demobilization

	

17 0 days

	

Wed 11120/02 Wed 11120/02

Corportation Task

Split

Progress
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